

Grant, Meredith

From: Wesley, Kisha
Sent: Thursday, October 26, 2017 5:46 AM
To: Evans, Jared; Denson, Dionne; Griffith, Nyree R.; Bayne, David; Kopp, Kaitlyn
Cc: DeBussey, Melody
Subject: RE: Pregnancy Resource Centers
Attachments: Positive Alternatives for Pregnancy and Parenting - Procurement timeline.pdf

Good morning,

Attached is a procurement timeline for the Positive Alternatives for Pregnancy and Parenting Grant Program.

If any additional information is needed, please let us know.

Thanks,

Kisha M. Wesley

Deputy Chief Financial Officer

Georgia Department of Public Health

Kisha.Wesley@dph.ga.gov

From: Evans, Jared [mailto:Jared.Evans@senate.ga.gov]
Sent: Friday, October 20, 2017 9:00 AM
To: Denson, Dionne ; Wesley, Kisha ; Griffith, Nyree R. ; Bayne, David ; Kopp, Kaitlyn
Cc: DeBussey, Melody
Subject: Pregnancy Resource Centers

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Good morning,

SBEO received the following question yesterday afternoon. Can you send me the latest information about vendor selection and contract award, please, and recap the ups and down that process went through? I recall there were challenges. Thanks!

Can you provide me any information you have on Georgia's pregnancy resource centers? I'm just trying to figure out how much money was allocated and who received the money.

Jared Evans
Program Analyst
Senate Budget and Evaluation Office
Paul Coverdale Legislative Office Building, Ste. 208
Jared.Evans@senate.ga.gov
(404)463-0345

Positive Alternatives for Pregnancy and Parenting Procurement Timeline	
Date	Activity
7/1/2016	DPH receives appropriation in HB 751
7/28/2016	Positive Alternatives for Pregnancy and Parenting solicitation (DPH0000104) posted
8/4/2016	Pre-bid conference
8/24/2016	Due to questions submitted in pre-bid conference, RFP and contract edits, solicitation cancelled, then reposted (DPH0000106)
9/29/2016	Positive Alternatives for Pregnancy and Parenting solicitation (DPH0000106) closed, three proposals received (Families First, Columbus Wellness Center, and Skills and Knowledge). Families First was the only responsive bidder.
9/29/2016	Citing inability to submit proposal in TGM due to technical issues, Georgia Life Alliance, Inc. submits formal protest to DOAS SPD
10/3/2016	DOAS SPD notifies DPH of pending protest
10/3/2016	Stay of Procurement Process begins
12/2/2016	DOAS SPD notifies DPH that Georgia Life Alliance protest is denied, Stay of Procurement ends
1/19/2017	Contract emailed to Families First, Inc. for execution
1/27/2017	Families First, Inc. notifies DPH of it's decision to decline contract award
5/9/2017	Senate Bill 193 signed
5/15/2017	Positive Alternatives for Pregnancy and Parenting solicitation (DPH0000126) posted, includes revisions mandated by SB193 amended legislation
6/5/2017	Positive Alternatives for Pregnancy and Parenting solicitation (DPH0000126) closed; two responsive bidders, United Way of Metropolitan Atlanta and Life Resources of Georgia
6/23/2017	Evaluations of the United Way and Life Resources of Georgia proposals began on 6/12, scoring validation concluded on 6/23.

Positive Alternatives for Pregnancy and Parenting Procurement Timeline	
Date	Activity
7/18/2017	Contract emailed to United Way of Metropolitan Atlanta
7/19/2017	Life Resources of Georgia submits formal protest to DOAS SPD
7/24/2017	United Way of Metropolitan Atlanta notifies DPH of it's decision to decline contract award
7/26/2017	Contract emailed to Life Resources of Georgia for execution
7/31/2017	Life Resources of Georgia returns executed contract
10/2/2017	Life Resources of Georgia opens grant application process to prospective service providers
10/31/2017	Life Resources of Georgia application period closes
11/15/2017	Grant award recommendations from LRG submitted to DPH
12/1/2017	Initial grant award period begins for service providers (12/1/17-6/30/18)